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Approval 
Authority

ERT Account Budget Expenditures Difference Budget Expenditures Difference Budget Expenditure Difference Budget Expenditures Difference

EPA Remediation 1 PRPP ‐ OWS Testing & Repair ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    154,112$           154,112.07$      (0.00)$                 154,112$           154,112.07$      (0.00)$                
EPA Remediation 2 Scrap Metal / Recycle Yard Management ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    1,000,000$        ‐$                    1,000,000.00$  1,000,000$        ‐$                    1,000,000.00$ 
EPA Remediation 3 Asbestos Landfill ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    5,000$                5,000.00$          ‐$                    5,000$                5,000.00$          ‐$                   
EPA Remediation 4 Corrective Action / Remediation / Hydrocarbon Recovery ‐$                    ‐$                    ‐$                    1,792,500$        1,320,585.30$  471,914.70$      305,750$           180,286.22$      125,463.78$      2,098,250$        1,500,871.52$  597,378.48$     
EPA Remediation 5 Landfarm 1 Post‐Closure ‐$                    ‐$                    ‐$                    51,500$              49,403.10$        2,096.90$          ‐$                    ‐$                    ‐$                    51,500$              49,403.10$        2,096.90$         
EPA Remediation 6 Landfarm 2 & 3 / RCRA Permit 26,000$              23,800.00$        2,200.00$          ‐$                    5,893.16$          (5,893.16)$         394,000$           388,299.52$      5,700.48$          420,000$           417,992.68$      2,007.32$         
DPNR Remediation 7 TPDES ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
EPA Remediation 8 WWT (Primary & Secondary) ‐$                    ‐$                    ‐$                    1,365,086$        1,050,000.00$  315,085.72$      463,363$           778,448.28$      (315,085.73)$    1,828,448$        1,828,448.28$  (0.00)$                
US/VI Administration 9 Data & Records Management & Retention ‐$                    ‐$                    ‐$                    ‐$                    191.11$              (191.11)$            50,000$              4,500.00$          45,500.00$        50,000$              4,691.11$          45,308.89$       
DPNR Remediation 10a Consent Decree ‐ VI SEP ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
EPA Remediation 10b Consent Decree ‐ WAPA Project 426,000$           28,679.92$        397,320.08$      ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    426,000$           28,679.92$        397,320.08$     
DPNR Remediation 11 Air Permitting / Title V  ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   

EPA Remediation 42,728
Tier II, TRI / EI, TSCA, BWON, GHGs, CEMs, Boiler MACT, 
LDAR, Refinery MACTs, Regional Haze, SO2 non‐attainment, 
SOCMI‐HON, Tank Requirements

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    35,000$              ‐$                    35,000.00$        35,000$              ‐$                    35,000.00$       

EPA / DPNR Remediation 25 Potable Water / SDWA ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
US/VI Administration 26 Utilities: Electric ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
US/VI Administration 27 Utilities: Compressed Air & Water ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    43,538$              43,537.97$        (0.00)$                 43,538$              43,537.97$        (0.00)$                
US/VI Administration 28 Security ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                   
US/VI Administration 29 Business  Operating Expenses  ‐$                    1,458.35$          (1,458.35)$         ‐$                    ‐$                    ‐$                    131,563$           77,238.32$        54,324.68$        131,563$           78,696.67$        52,866.33$       
DPNR Remediation 30 PLL Insurance Premium ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    1,407,692$        1,407,692.00$  ‐$                    1,407,692$        1,407,692.00$  ‐$                   
US/VI Administration 31 Fees for Trust and Trustee ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    171,500$           168,909.11$      2,590.89$          171,500$           168,909.11$      2,590.89$         
DPNR Remediation N/A Marine Impact Study 320,000$           280,000.00$      40,000.00$        ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    320,000$           280,000.00$      40,000.00$       

Total 772,000$           333,938.27$      438,061.73$      3,209,086$        2,426,072.67$  783,013.05$      4,161,518$        3,208,023.49$  953,494.10$      8,142,603$        5,968,034.43$  2,174,568.88$ 

ERT Agreement 
Wind Down Estimate Line Items

ERT Account RCRA Financial Assurance Trusts Limetree

HOVENSA ERT Budget vs Expenditures ‐ 2016 Service Period (estimated through 12/31/16)

Totals
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Vendor Invoice Date Invoice Number Period From Period To Invoice Amount

Antillean Engineers ACCRUAL ESTIMATE 12/01/16 12/01/16 2,319.50
Beckstedt & Associates 04/28/16 2063 02/10/16 03/14/16 5,910.00
Beckstedt & Associates 07/08/16 2135 04/01/16 05/31/16 4,135.00
Beckstedt & Associates 07/30/16 2163 06/01/16 06/30/16 315.00
Beckstedt & Associates 09/08/16 2191 07/05/16 07/26/16 2,720.00
Beckstedt & Associates 11/03/16 2254 08/22/16 09/14/16 110.00
Beckstedt & Associates ACCRUAL ESTIMATE 12/01/16 12/01/16 2,319.50
Beckstedt & Associates ACCRUAL ESTIMATE 12/01/16 12/01/16 20,000.00
Christiansted Equipment 09/30/16 SH077732 10/01/16 10/01/16 73.54
Christiansted Equipment 10/18/16 RH078073 10/01/16 10/01/16 475.00
Christiansted Equipment 11/16/16 SH078681 11/16/16 11/16/16 165.00
Christiansted Equipment 11/16/16 SH078682 11/16/16 11/16/16 55.00
Christiansted Equipment 11/16/16 SH078683 11/16/16 11/16/16 924.16
Christiansted Equipment 11/16/16 SH078684 11/16/16 11/16/16 110.00
Christiansted Equipment 11/17/16 SH078685 11/16/16 11/16/16 563.16
Christiansted Equipment ACCRUAL ESTIMATE 12/01/16 12/01/16 2,000.00
Christiansted Equipment ACCRUAL ESTIMATE 12/01/16 12/01/16 1,000.00
Citicorp North America 03/24/16 Account 798864 ‐ Inv 245394 04/01/16 03/31/17 3,500.00
Citicorp North America 03/24/16 Account 798862 ‐ Inv 245374 04/01/16 03/31/17 3,500.00
Citicorp North America 04/08/16 Account 798865 ‐ Inv 245540 04/01/16 04/30/16 291.67
Citicorp North America 04/08/16 245537 04/01/16 04/30/16 291.67
Citicorp North America 04/08/16 245539 04/01/16 04/30/16 291.67
Citicorp North America 05/17/16 N/A 05/17/16 05/17/16 23,800.00
Citicorp North America 07/29/16 249653 08/01/16 08/31/16 1,166.68
Citicorp North America 08/24/16 250526 09/01/16 09/30/16 291.67
Citicorp North America 05/31/16 247488 06/01/16 05/31/17 3,791.67
Citicorp North America 05/31/16 247515 06/01/16 05/31/17 3,791.67
Data & Records Management Accrual Placeholder ACCRUAL ESTIMATE 12/01/16 12/31/16 4,500.00
FR Consulting LLC 03/02/16 030216 03/01/16 03/31/16 5,500.00
FR Consulting LLC 04/02/16 040216 04/01/16 04/30/16 5,500.00
FR Consulting LLC 04/11/16 0041016 03/07/16 03/07/16 363.19
FR Consulting LLC 05/01/16 050116 05/01/16 05/30/16 5,500.00
FR Consulting LLC 05/15/16 40916 04/01/16 04/01/16 316.73
FR Consulting LLC 06/27/16 60116 06/01/16 06/30/16 5,500.00
FR Consulting LLC 09/25/16 090116 09/01/16 09/30/16 1,000.00
FR Consulting LLC 08/14/16 070116 07/01/16 07/31/16 1,000.00
FR Consulting LLC 08/14/16 080116 08/01/16 08/31/16 1,000.00
FR Consulting LLC 10/04/16 100116 10/01/16 10/31/16 1,000.00
FR Consulting LLC 11/23/16 110116 11/01/16 11/30/16 1,000.00
FR Consulting LLC ACCRUAL ESTIMATE 12/01/16 12/31/16 1,000.00

HOVENSA ERT INVOICE SUMMARY ‐ 2016 Service Period (estimated through 12/31/16)

1 of 6



Vendor Invoice Date Invoice Number Period From Period To Invoice Amount

HOVENSA ERT INVOICE SUMMARY ‐ 2016 Service Period (estimated through 12/31/16)

Groundwater & Environmental Services, Inc. 03/24/16 756474 02/18/16 02/26/16 8,713.00
Groundwater & Environmental Services, Inc. 03/24/16 756474 02/18/16 02/26/16 38,676.45
Groundwater & Environmental Services, Inc. 04/14/16 758945 02/29/16 03/25/16 25,642.88
Groundwater & Environmental Services, Inc. 04/14/16 758945 02/29/16 03/25/16 94,110.98
Groundwater & Environmental Services, Inc. 06/16/16 764319 04/26/16 04/30/16 1,327.09
Groundwater & Environmental Services, Inc. 06/16/16 764319 04/26/16 04/30/16 11,943.73
Groundwater & Environmental Services, Inc. 06/16/16 764319 04/26/16 04/30/16 2,992.33
Groundwater & Environmental Services, Inc. 06/16/16 764320 04/06/16 05/20/16 19,504.26
Groundwater & Environmental Services, Inc. 06/16/16 764320 04/06/16 05/20/16 175,538.33
Groundwater & Environmental Services, Inc. 06/16/16 764320 04/06/16 05/20/16 2,900.83
Groundwater & Environmental Services, Inc. 06/16/16 764320 04/06/16 05/20/16 46,984.99
Groundwater & Environmental Services, Inc. 07/13/16 766467 05/21/16 06/24/16 13,202.24
Groundwater & Environmental Services, Inc. 07/13/16 766467 05/21/16 06/24/16 118,820.21
Groundwater & Environmental Services, Inc. 07/13/16 766467 05/21/16 06/24/16 4,757.74
Groundwater & Environmental Services, Inc. 07/13/16 766467 05/21/16 06/24/16 25,798.22
Groundwater & Environmental Services, Inc. 08/12/16 769233 06/24/16 07/22/16 19,738.97
Groundwater & Environmental Services, Inc. 08/12/16 769233 06/24/16 07/22/16 177,650.66
Groundwater & Environmental Services, Inc. 08/12/16 769233 06/24/16 07/22/16 1,689.74
Groundwater & Environmental Services, Inc. 08/12/16 769233 06/24/16 07/22/16 16,694.19
Groundwater & Environmental Services, Inc. 09/20/16 772323 07/23/16 08/19/16 13,415.76
Groundwater & Environmental Services, Inc. 09/20/16 772323 07/23/16 08/19/16 120,741.84
Groundwater & Environmental Services, Inc. 09/20/16 772323 07/23/16 08/19/16 4,115.24
Groundwater & Environmental Services, Inc. 09/20/16 772323 07/23/16 08/19/16 14,072.45
Groundwater & Environmental Services, Inc. 09/30/16 774010 08/20/16 09/30/16 23,551.59
Groundwater & Environmental Services, Inc. 09/30/16 774010 08/20/16 09/30/16 211,964.28
Groundwater & Environmental Services, Inc. 09/30/16 774010 08/20/16 09/30/16 6,894.34
Groundwater & Environmental Services, Inc. 09/30/16 774010 08/20/16 09/30/16 31,394.10
Groundwater & Environmental Services, Inc. 11/09/16 777052 09/24/16 10/21/16 11,198.98
Groundwater & Environmental Services, Inc. 11/09/16 777052 09/24/16 10/21/16 100,790.85
Groundwater & Environmental Services, Inc. 11/09/16 777052 09/24/16 10/21/16 1,191.99
Groundwater & Environmental Services, Inc. 11/09/16 777052 09/24/16 10/21/16 19,203.20
Groundwater & Environmental Services, Inc. 12/06/16 779146 10/22/16 11/18/16 11,461.57
Groundwater & Environmental Services, Inc. 12/06/16 779146 10/22/16 11/18/16 103,154.06
Groundwater & Environmental Services, Inc. 12/06/16 779146 10/22/16 11/18/16 3,312.99
Groundwater & Environmental Services, Inc. 12/06/16 779146 10/22/16 11/18/16 24,007.87
Groundwater & Environmental Services, Inc. ACCRUAL ESTIMATE 11/19/16 12/31/16 16,000.00
Groundwater & Environmental Services, Inc. ACCRUAL ESTIMATE 11/19/16 12/31/16 121,000.00
Groundwater & Environmental Services, Inc. ACCRUAL ESTIMATE 11/19/16 12/31/16 6,000.00
Groundwater & Environmental Services, Inc. ACCRUAL ESTIMATE 12/01/16 12/01/16 25,000.00
Industrial Economics, Inc. 07/21/16 21333/4791‐001 07/21/16 07/30/16 30,000.00
Industrial Economics, Inc. 09/20/16 21511/4791‐001 09/20/16 09/20/16 180,000.00
Industrial Economics, Inc. ACCRUAL ESTIMATE 12/01/16 12/31/16 70,000.00
J.P. Morgan 11/23/15 792121 11/01/15 10/31/16 2,500.00
J.P. Morgan ACCRUAL ESTIMATE 12/01/16 12/31/16 2,500.00
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Vendor Invoice Date Invoice Number Period From Period To Invoice Amount

HOVENSA ERT INVOICE SUMMARY ‐ 2016 Service Period (estimated through 12/31/16)

Limetree Bay Holdings LLC 04/22/16 4222016‐ERT 02/17/16 04/30/16 175,000.00
Limetree Bay Holdings LLC 04/22/16 4222016‐ERT 02/17/16 04/30/16 14,750.00
Limetree Bay Holdings LLC 04/22/16 4222016‐ERT 02/17/16 04/30/16 4,167.00
Limetree Bay Holdings LLC 06/17/16 STXINV#000027 05/01/16 05/31/16 175,000.00
Limetree Bay Holdings LLC 06/17/16 STXINV#000027 05/01/16 05/31/16 14,750.00
Limetree Bay Holdings LLC 06/17/16 STXINV#000027 05/01/16 05/31/16 4,167.00
Limetree Bay Holdings LLC 07/01/16 STXINV#000042 06/01/16 06/30/16 175,000.00
Limetree Bay Holdings LLC 07/01/16 STXINV#000042 06/01/16 06/30/16 14,750.00
Limetree Bay Holdings LLC 07/01/16 STXINV#000042 06/01/16 06/30/16 4,167.00
Limetree Bay Holdings LLC 08/01/16 STXINV#000072 07/01/16 07/31/16 18,917.00
Limetree Bay Holdings LLC 08/01/16 STXINV#000072 07/01/16 07/31/16 175,000.00
Limetree Bay Holdings LLC 09/07/16 STXINV#0000136 09/03/16 09/04/16 4,573.10
Limetree Bay Holdings LLC 09/01/16 STXINV#000115 08/01/16 08/31/16 175,000.00
Limetree Bay Holdings LLC 09/01/16 STXINV#000115 08/01/16 08/31/16 14,750.00
Limetree Bay Holdings LLC 09/01/16 STXINV#000115 08/01/16 08/31/16 4,167.00
Limetree Bay Holdings LLC 10/01/16 STXINV#000169 09/01/16 09/30/16 175,000.00
Limetree Bay Holdings LLC 10/01/16 STXINV#000169 09/01/16 09/30/16 14,750.00
Limetree Bay Holdings LLC 10/01/16 STXINV#000169 09/01/16 09/30/16 4,167.00
Limetree Bay Holdings LLC 11/01/16 STXINV#000222 10/01/16 10/31/16 175,000.00
Limetree Bay Holdings LLC 11/01/16 STXINV#000222 10/01/16 10/31/16 14,750.00
Limetree Bay Holdings LLC 11/01/16 STXINV#000222 10/01/16 10/31/16 4,167.00
Limetree Bay Holdings LLC 12/01/16 STXINV#000273 11/01/16 11/30/16 175,000.00
Limetree Bay Holdings LLC 12/01/16 STXINV#000273 11/01/16 11/30/16 14,750.00
Limetree Bay Holdings LLC 12/01/16 STXINV#000273 11/01/16 11/30/16 4,167.00
Limetree Bay Holdings LLC 01/01/17 ACCRUAL ESTIMATE 12/01/16 12/31/16 175,000.00
Limetree Bay Holdings LLC 01/01/17 ACCRUAL ESTIMATE 12/01/16 12/31/16 14,750.00
Limetree Bay Holdings LLC 01/01/17 ACCRUAL ESTIMATE 12/01/16 12/31/16 4,167.00
Locus Technologies 11/02/16 982343 10/01/16 03/31/17 8,435.00
Marsh USA Inv. 01/28/16 465435135429 01/28/16 01/28/16 1,407,692.00
Marsh USA Inv. 04/11/16 465436067686 04/01/16 04/01/17 11,713.20
Munsch 01/28/16 10335326 12/28/15 01/15/16 12,717.00
Munsch 02/29/16 10337079 01/16/16 02/17/16 89,186.97
Munsch 03/21/16 10337715 02/18/16 03/15/16 29,766.30
Munsch 04/30/16 10340078 03/16/16 03/31/16 7,865.97
Munsch 05/09/16 10340327 04/01/16 04/30/16 8,415.00
Munsch 06/23/16 10342818 05/01/16 05/31/16 5,022.26
Munsch 07/15/16 10343852 06/01/16 06/30/16 7,065.00
Munsch 08/23/16 10345984 07/01/16 07/31/16 5,135.00
Munsch 09/15/16 10346931 08/01/16 08/31/16 4,410.00
Munsch 10/12/16 10348364 09/01/16 09/30/16 3,915.00
Munsch 11/21/16 10350869 10/01/16 10/31/16 6,660.00
Munsch 12/12/16 10351842 11/01/16 11/30/16 3,513.61
Munsch ACCRUAL ESTIMATE 12/01/16 12/31/16 6,660.00
Paul J. Arnold 06/20/16 062016 06/01/16 06/01/16 764.00
Paul J. Arnold ACCRUAL ESTIMATE 12/01/16 12/31/16 500.00
Pinnacle Services 04/22/16 22666 04/04/16 04/17/16 4,619.38
Pinnacle Services 04/22/16 22666 04/10/16 04/17/16 1,379.82
Pinnacle Services 04/26/16 22695 04/18/16 04/24/16 2,127.29
Pinnacle Services 04/26/16 22695 04/18/16 04/24/16 635.43
Pinnacle Services 05/01/16 22803 04/25/16 05/01/16 2,309.69
Pinnacle Services 05/01/16 22803 04/25/16 05/01/16 689.91
Pinnacle Services 05/09/16 22933 05/02/16 05/08/16 2,127.29
Pinnacle Services 05/09/16 22933 05/02/16 05/08/16 635.43
Pinnacle Services 05/16/16 22972 05/09/16 05/15/16 2,309.69
Pinnacle Services 05/16/16 22972 05/09/16 05/15/16 689.91
Pinnacle Services 05/24/16 23085 05/16/16 05/22/16 2,269.79
Pinnacle Services 05/24/16 23085 05/16/16 05/22/16 677.99
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Pinnacle Services 05/27/16 23095 03/22/16 04/26/16 264.46
Pinnacle Services 05/29/16 23127 05/23/16 05/29/16 2,093.10
Pinnacle Services 05/29/16 23127 05/23/16 05/29/16 625.21
Pinnacle Services 06/06/16 23194 05/30/16 06/05/16 668.34
Pinnacle Services 06/06/16 23194 05/30/16 06/05/16 2,237.50
Pinnacle Services 06/14/16 23273 06/06/16 06/12/16 689.91
Pinnacle Services 06/14/16 23273 06/06/16 06/12/16 2,309.69
Pinnacle Services 06/21/16 23326 06/13/16 06/19/16 689.91
Pinnacle Services 06/21/16 23326 06/13/16 06/19/16 2,309.69
Pinnacle Services 06/28/16 23469 06/20/16 06/26/16 2,309.69
Pinnacle Services 06/28/16 23469 06/20/16 06/26/16 689.91
Pinnacle Services 07/06/16 23571 06/27/16 07/03/16 2,309.69
Pinnacle Services 07/06/16 23571 06/27/16 07/03/16 689.91
Pinnacle Services 07/11/16 23624 07/04/16 07/10/16 2,309.69
Pinnacle Services 07/11/16 23624 07/04/16 07/10/16 689.91
Pinnacle Services 07/15/16 23695 07/15/16 07/15/16 10,408.86
Pinnacle Services 07/15/16 23695 07/15/16 07/15/16 3,109.14
Pinnacle Services 07/19/16 23742 07/11/16 07/17/16 2,309.69
Pinnacle Services 07/19/16 23742 07/11/16 07/17/16 689.91
Pinnacle Services 07/26/16 23832 07/18/16 07/24/16 2,309.69
Pinnacle Services 07/26/16 23832 07/18/16 07/24/16 689.91
Pinnacle Services 07/26/16 23841 07/01/16 07/31/16 673.73
Pinnacle Services 08/02/16 23924 07/25/16 07/31/16 2,309.69
Pinnacle Services 08/02/16 23924 07/25/16 07/31/16 689.91
Pinnacle Services 08/08/16 24005 08/01/16 08/07/16 2,210.89
Pinnacle Services 08/08/16 24005 08/01/16 08/07/16 660.40
Pinnacle Services 08/16/16 24131 08/08/16 08/14/16 2,248.89
Pinnacle Services 08/16/16 24131 08/08/16 08/14/16 671.75
Pinnacle Services 08/24/16 24243 08/15/16 08/21/16 2,352.16
Pinnacle Services 08/24/16 24243 08/15/16 08/21/16 689.91
Pinnacle Services 08/24/16 24243 08/15/16 08/21/16 265.44
Pinnacle Services 08/24/16 24243 08/15/16 08/21/16 191.11
Pinnacle Services 09/01/16 24336 08/22/16 08/28/16 2,309.69
Pinnacle Services 09/01/16 24336 08/22/16 08/28/16 689.91
Pinnacle Services 09/01/16 24336 08/22/16 08/28/16 63.71
Pinnacle Services 09/01/16 24336 08/22/16 08/28/16 212.35
Pinnacle Services 09/09/16 24429 08/29/16 09/04/16 2,309.69
Pinnacle Services 09/09/16 24429 08/29/16 09/04/16 689.91
Pinnacle Services 09/09/16 24429 08/29/16 09/04/16 76.45
Pinnacle Services 09/09/16 24429 08/29/16 09/04/16 148.65
Pinnacle Services 09/09/16 24429 08/29/16 09/04/16 1,465.21
Pinnacle Services 09/14/16 24497 09/05/16 09/11/16 2,309.69
Pinnacle Services 09/14/16 24497 09/05/16 09/11/16 689.91
Pinnacle Services 09/14/16 24497 09/05/16 09/11/16 212.35
Pinnacle Services 09/14/16 24497 09/05/16 09/11/16 127.41
Pinnacle Services 09/21/16 24574 09/12/16 09/18/16 2,309.69
Pinnacle Services 09/21/16 24574 09/12/16 09/18/16 689.91
Pinnacle Services 09/21/16 24574 09/12/16 09/18/16 392.85
Pinnacle Services 09/21/16 24574 09/12/16 09/18/16 116.79
Pinnacle Services 09/22/16 24602 09/12/16 09/18/16 44.06
Pinnacle Services 09/22/16 24602 09/12/16 09/18/16 1,539.46
Pinnacle Services 09/28/16 24678 09/19/16 09/25/16 2,309.69
Pinnacle Services 09/28/16 24678 09/19/16 09/25/16 689.91
Pinnacle Services 09/28/16 24679 09/01/16 09/22/16 1,183.45
Pinnacle Services 09/28/16 24679 09/01/16 09/22/16 79.47
Pinnacle Services 10/02/16 24785 09/26/16 10/02/16 2,248.89
Pinnacle Services 10/02/16 24785 09/26/16 10/02/16 671.75
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Pinnacle Services 10/09/16 24840 10/03/16 10/09/16 2,188.09
Pinnacle Services 10/09/16 24840 10/03/16 10/09/16 653.59
Pinnacle Services 10/27/16 24982 10/17/16 10/23/16 2,309.69
Pinnacle Services 10/27/16 24982 10/17/16 10/23/16 689.91
Pinnacle Services 11/03/16 25065 10/24/16 10/30/16 2,309.69
Pinnacle Services 11/03/16 25065 10/24/16 10/30/16 689.91
Pinnacle Services 10/19/16 24895 10/10/16 10/16/16 2,309.69
Pinnacle Services 10/19/16 24895 10/10/16 10/16/16 689.91
Pinnacle Services 11/10/16 25130 10/31/16 11/06/16 2,309.69
Pinnacle Services 11/10/16 25130 10/31/16 11/06/16 689.91
Pinnacle Services 10/14/16 24867 07/01/16 09/30/16 10,408.86
Pinnacle Services 10/14/16 24867 07/01/16 09/30/16 3,109.14
Pinnacle Services 11/17/16 25178 11/07/16 11/13/16 2,248.89
Pinnacle Services 11/17/16 25178 11/07/16 11/13/16 671.75
Pinnacle Services 11/23/16 25214 11/14/16 11/20/16 2,309.69
Pinnacle Services 11/23/16 25214 11/14/16 11/20/16 689.91
Pinnacle Services 12/02/16 25281 11/21/16 11/27/16 2,005.70
Pinnacle Services 12/02/16 25281 11/21/16 11/27/16 599.10
Pinnacle Services ACCRUAL ESTIMATE 12/01/16 12/31/16 21,410.47
Pinnacle Services ACCRUAL ESTIMATE 12/01/16 12/31/16 6,395.33
Pinnacle Services ACCRUAL ESTIMATE 12/01/16 12/31/16 500.00
Pinnacle Services ACCRUAL ESTIMATE 12/01/16 12/31/16 1,100.00
Project Navigator, Ltd. 03/28/16 16‐102‐0216 01/01/16 02/17/16 23,096.03
Project Navigator, Ltd. 04/07/16 16‐102‐0316 02/18/16 03/31/16 12,904.75
Project Navigator, Ltd. 05/05/16 16‐102‐0416 04/01/16 04/30/16 12,827.73
Project Navigator, Ltd. 06/08/16 16‐102‐0516 05/01/16 05/31/16 13,839.90
Project Navigator, Ltd. 07/11/16 16‐102‐0616 06/01/16 06/30/16 6,272.00
Project Navigator, Ltd. 08/08/16 16‐102‐0716 07/01/16 07/31/16 9,797.72
Project Navigator, Ltd. 09/12/16 16‐102‐0816 08/01/16 08/31/16 9,431.11
Project Navigator, Ltd. 10/06/16 16‐102‐0916 09/01/16 09/30/16 6,782.98
Project Navigator, Ltd. 11/09/16 16‐102‐1016 10/01/16 10/31/16 7,319.68
Project Navigator, Ltd. 12/08/16 16‐102‐1116 11/01/16 11/30/16 6,695.10
Project Navigator, Ltd. ACCRUAL ESTIMATE 12/01/16 12/31/16 8,000.00
SGS Accutest 03/15/16 N3‐260516 02/29/16 02/29/16 1,028.00
SGS Accutest 03/15/16 N3‐260517 02/29/16 02/29/16 1,764.00
SGS Accutest 03/24/16 N3‐260932 03/07/16 03/07/16 6,734.00
SGS Accutest 04/05/16 N4‐262109 03/18/16 03/18/16 1,998.00
SGS Accutest 04/08/16 N4‐262481 03/25/16 03/25/16 423.00
SGS Accutest 04/08/16 N4‐262539 03/11/16 03/11/16 924.00
SGS Accutest 04/08/16 N4‐262540 03/11/16 03/11/16 2,464.00
SGS Accutest 05/09/16 N5‐264691 04/25/16 04/25/16 2,835.00
SGS Accutest 05/06/16 N5‐264632 04/21/16 04/21/16 423.00
SGS Accutest 05/03/16 N4‐264234 04/15/16 04/15/16 1,239.00
SGS Accutest 05/24/16 N5‐265554 05/13/16 05/13/16 190.00
SGS Accutest 05/31/16 N5‐265725 05/13/16 05/13/16 165.00
SGS Accutest 06/06/16 N6‐266684 05/24/16 05/24/16 912.00
SGS Accutest 06/09/16 N6‐266886 05/27/16 05/27/16 384.00
SGS Accutest 06/13/16 N6‐266960 05/27/16 05/27/16 318.00
SGS Accutest 04/20/16 N4‐263045 03/21/16 03/21/16 1,842.00
SGS Accutest 04/06/16 N4‐262268 03/07/16 03/07/16 540.00
SGS Accutest 07/11/16 N7‐268992 06/24/16 06/24/16 318.00
SGS Accutest 07/13/16 N7‐269139 06/21/16 06/21/16 9,135.80
SGS Accutest 07/11/16 N7‐268854 06/24/16 06/24/16 624.00
SGS Accutest 07/29/16 N7‐270516 07/19/16 07/19/16 770.00
SGS Accutest 08/04/16 N8‐270681 07/21/16 07/21/16 318.00
SGS Accutest 08/11/16 N8‐271084 07/29/16 07/29/16 8,055.00
SGS Accutest 08/15/16 N8‐271225 08/03/16 08/03/16 2,274.00
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SGS Accutest 03/03/16 N3‐260173 02/19/16 02/19/16 1,372.00
SGS Accutest 03/03/16 N3‐260076 02/19/16 02/19/16 385.00
SGS Accutest 03/03/16 N3‐260183 02/19/16 02/19/16 196.00
SGS Accutest 03/03/16 N3‐260050 02/19/16 02/19/16 424.00
SGS Accutest 08/25/16 N8‐272110 08/12/16 08/12/16 980.00
SGS Accutest 08/25/16 N8‐272133 08/12/16 08/12/16 440.00
SGS Accutest 08/25/16 N8‐272129 08/12/16 08/12/16 1,372.00
SGS Accutest 09/08/16 N9‐272777 08/24/16 08/24/16 636.00
SGS Accutest 08/30/16 N8‐272514 08/18/16 08/18/16 784.00
SGS Accutest 08/30/16 N8‐272515 08/18/16 08/18/16 784.00
SGS Accutest 09/14/16 N9‐272969 08/26/16 08/26/16 106.00
SGS Accutest 09/14/16 N9‐272970 08/26/16 08/26/16 48.00
SGS Accutest 09/14/16 N9‐272956 08/26/16 08/26/16 510.00
SGS Accutest 03/03/16 N3‐260096 02/19/16 02/19/16 770.00
SGS Accutest 09/21/16 N9‐273457 09/09/16 09/09/16 140.00
SGS Accutest 09/23/16 N9‐273393 09/07/16 09/07/16 4,102.00
SGS Accutest 09/23/16 N9‐273506 09/08/16 09/08/16 5,023.00
SGS Accutest 10/05/16 NX‐274691 09/22/16 09/22/16 318.00
SGS Accutest 10/11/16 NX‐275008 09/07/16 09/07/16 95.00
SGS Accutest 10/18/16 NX‐278302 09/08/16 09/08/16 210.00
SGS Accutest 10/18/16 NX‐275348 09/07/16 09/07/16 285.00
SGS Accutest 10/24/16 NX‐275791 10/07/16 10/07/16 1,239.00
SGS Accutest 11/01/16 NX‐276571 10/12/16 10/12/16 1,018.00
SGS Accutest 11/03/16 NY‐276916 10/24/16 10/24/16 1,503.00
SGS Accutest 11/09/16 NY‐277225 10/26/16 10/26/16 215.00
SGS Accutest 11/08/16 NY‐277050 10/24/16 10/24/16 1,258.00
SGS Accutest 10/18/16 NX‐275303 09/30/16 09/30/16 1,080.00
SGS Accutest 11/18/16 NX‐275303C 09/30/16 09/30/16 (1,080.00)
SGS Accutest 11/18/16 NY‐277767 09/30/16 09/30/16 924.00
SGS Accutest 10/24/16 NX‐275925 10/07/16 10/07/16 2,880.00
SGS Accutest 11/18/16 NX‐275925C 10/07/16 10/07/16 (2,880.00)
SGS Accutest 11/18/16 NY‐277745 10/07/16 10/07/16 2,464.00
SGS Accutest 11/21/16 NY‐277829 10/26/16 10/26/16 217.50
SGS Accutest 11/30/16 NY‐278818 11/17/16 11/17/16 140.00
SGS Accutest ACCRUAL ESTIMATE 12/01/16 12/01/16 624.00
SGS Accutest ACCRUAL ESTIMATE 12/01/16 12/01/16 400.00
SGS Accutest ACCRUAL ESTIMATE 12/01/16 12/01/16 9,135.80
SGS Accutest ACCRUAL ESTIMATE 12/01/16 12/01/16 140.00
SGS Accutest ACCRUAL ESTIMATE 12/01/16 12/01/16 200.00
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